

## Project Action Plan and Timetable:

Week	Date Week Beginning	Activity / What you are intending to do - including independent study	Resources / What you will need to do it - including access to workshops
Week 23	Feb 19th	<ul style="list-style-type: none"> <li>• Visit White Cube (Bermondsey) and Concept Space + other galleries</li> <li>• Start PPP</li> </ul>	White Cube gallery Concept Space gallery
Week 24	Feb 26th	<ul style="list-style-type: none"> <li>• Start researching current events in Chinese politics</li> <li>• Finish PPP</li> <li>• Try to find banned book- 習近平與他的情人們 (Xi Jinping and his lovers)</li> <li>• Start working in sketchbook- develop initial ideas, possible outcomes, possible mediums</li> </ul>	Online (Chinese) libraries CSM Art Shop
Week 25	March 5th	<ul style="list-style-type: none"> <li>• <del>Borrow books from library</del></li> <li>• Continue to research about Chinese political situation</li> <li>• Further develop initial idea- experiment with ideas</li> <li>• Start developing video piece(s)</li> <li>• Gallery visits</li> <li>• Present ideas to tutor- one to one</li> <li>• Draft out project idea- how I'm going to achieve it, materials, etc.</li> <li>• Group critique for feedback from peers</li> <li>• Begin looking at Chinese propaganda posters</li> <li>• Visit House of Illustration- Made in North Korea</li> </ul>	KX Library Galleries
Week 26	March 12th	<p>Progress Tutorials All pathways: Monday and Tuesday + 4D Wednesday + 3D Wednesday and Thursday</p> <ul style="list-style-type: none"> <li>• Decide on mediums</li> <li>• Solve possible problems I may encounter- Access to equipment and materials etc.</li> <li>• Experiment with Adobe (<i>if I develop ideas involving video as a medium</i>)- Adobe After Effects, Illustrator, etc. to develop video piece</li> <li>• One to one tutorial- present process of work to tutor for feedback</li> <li>• <del>Experiment with initial ideas with all equipment needed from CSM loan store to decide whether or not project is do-able</del></li> <li>• Read books and reviews that relate to my work- pay attention to Chinese news</li> <li>• Begin making website on SquareSpace</li> </ul>	Loan store Computer room KX Library

Week 27	March 19th	<ul style="list-style-type: none"> <li>Finalise idea on final piece- medium, materials, equipment; gather everything I will need to create final piece</li> <li>Begin working on final outcome</li> <li>Further development and documentation in sketchbook and workflow</li> <li>More group critiques to finalise outcome and how to execute my idea</li> <li>Plan out 'video game' idea</li> <li>Start making the app on xCode</li> </ul>	<p>CSM Loan store CSM Art Shop Galleries KX Library</p>
Easter Break Week 1	March 26th	<p><del>Back to Hong Kong</del></p> <ul style="list-style-type: none"> <li>Gallery visits- Isle of Dogs (180 The Strand)</li> <li>Begin to develop my app- finish by the end of the week</li> </ul>	<p>Workshops closed Galleries KX Library</p>
Easter Break Week 2	April 2nd	<p><del>Back to Hong Kong</del></p> <ul style="list-style-type: none"> <li>Gallery visits- (Superbugs Exhibition) Science Museum</li> <li>Begin new idea- inspired by Isle of Dogs (bacteria)</li> <li>Begin collecting videos from friends to compile video</li> <li>Order materials off Amazon (to make Petri dishes)</li> <li>Visit GettyImages gallery- Red, White, Blue: Global Colours</li> <li>Visit HereNow: Outcome Exhibition</li> <li>Visit Pilar Corrias</li> <li>Visit Wellcome Collection</li> </ul>	<p>Workshops closed Galleries KX Library</p>
Week 28	April 9th	<ul style="list-style-type: none"> <li>Finish and finalise final outcome</li> <li>Group critique with peers for minor changes and adjustments to final piece</li> <li>Plan out how I will display my work</li> <li>Complete compiling the video, upload to YouTube and make into QR code</li> <li>Complete secondary video</li> <li>Complete making the petri dishes and resin</li> <li>Complete workflow and sketchbook</li> </ul>	<p>KX Library</p>
Week 29	April 16th	<p>Deadline for work to be assessed: 2pm Tuesday April 17th</p>	